
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA  

AND RECORD OF ACTION 
 

August 5, 2003 
 

FROM: G. DANIEL OJEDA, Director 
 Architecture & Engineering Department 
 

 TRESSA KENTNER, Court Executive Officer 
 Superior Court 
 
 CAROL L. ANSELMI, Assistant County Administrator 
  Human Services System 
 

SUBJECT: JUVENILE DEPENDENCY COURT AND DEPARTMENT OF CHILDREN’S 
SERVICES – CONSENT TO SUBCONTRACTOR SUBSTITUTION  

 

RECOMMENDATION:  Consent to the substitution of Southwest Grading of Lake Forest for Robert 
R. Yeghoian Co., Inc. of Apple Valley, the listed earthwork subcontractor under Contract No. 03-445 
with Eberhardt Construction, Inc., for the Juvenile Dependency Court and Department of Children’s 
Services Building in San Bernardino.   
 

BACKGROUND INFORMATION: On May 20, 2003, the Board awarded a construction contract to 
Eberhardt Construction, Inc., for the Juvenile Dependency Court and Department of Children’s 
Services Building in San Bernardino.  Eberhardt Construction, Inc. has requested that Southwest 
Grading of Lake Forest be substituted for Robert R. Yeghoian Co., Inc. of Apple Valley in accordance 
with Public Contract Code Section 4107 because Robert R. Yeghoian Co., Inc. has refused to enter 
into contract with Eberhardt Construction, Inc.  Eberhardt Construction, Inc. has complied with Public 
Contract Code Section 4107.  There is no financial or schedule impact to the project associated with 
this change. 
 

This project is consistent with a County Administrative Office approved Capital Improvement Program 
request.   
 

REVIEW BY OTHERS: This item has been approved as to legal form by County Counsel (Jean-
Rene Basle, Deputy County Counsel) on July 14, 2003; and reviewed by Eli Montoya, Department 
Contract Compliance Designee on July 16, 2003, and the County Administrative Office (Lynn Chacon, 
Mario Lara, and Gary Morris, Administrative Analysts) on July 24, 2003. 
 

FINANCIAL IMPACT: This item has no financial impact on the project. 
 

COST REDUCTION REVIEW:  The County Administrative Office has reviewed this agenda item and 
concurs with A&E’s proposal and recommends this action. Delays in the substitution of the earthwork 
subcontractor will cause interruption and delays to the project. There is no impact on local cost. 
 

SUPERVISORIAL DISTRICT(S):  Fifth. 
 

PRESENTER: G. Daniel Ojeda, Director, A&E, 387-5025 
 Tressa Kentner, Court Executive Officer, Superior Court, 387-6401 
 Carol L. Anselmi, Asst. County Administrator, HSS, 387-4764 
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